
Lake 4, West Lake and A-Frame Dam Rehabilitation 
Weekly Construction Update Report 

10/7/2019 to 10/11/2019

Work in Progress/Completed
1. Dewatering operations to remove surface water and control nuisance water 

continued in Lake 4 as well as controlling the groundwater within the flood 
debris in the basin of Lake 3’s floor at the western extent of the project. 

2. Clearing and grubbing began in the Lake 3 embankment and lake 4 sediment 
areas. 

3. Surveying continued to establish project controls, construction stakeout and 
baseline contour topo.

4. Long lead items are in fabrication.
5. A snow storm hit (~2”) on Thursday 10/10 and slowed the surveying and 

clear/grub efforts a bit. 
6. On Friday, Kirkland was issued a County Building Permit for their mobile job 

site trailer.

Upcoming Work (One to three week look ahead)
1. Continued dewatering to remove nuisance water and lowering ground water 

to facility the beginning of clear and grub efforts and construction. Installation 
of additional pumps and discharge pipelines will occur as needed. 

2. Surveying: Project controls, construction stake out and baseline contour topo.
3. Continued mobilization of equipment as needed.

Date: 10/16/2019 
Project Owners: Boulder County and St. Vrain & Left Hand Water Conservancy District 
Location: Boulder County Open Space west of Hygiene, CO 
Contractor: Kirkland Construction
Weather & Site Conditions: Clear, warm and dry, snow on Thursday
Update by: Obadiah Broughton, Boulder County

Looking west: West Lake has been drawn down to the 
point that it is being used as a water collection area. 

A new dozer was mobilized to the project site to facilitate 
clearing/grubbing.
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4. Begin demo if the Foothills ditch and the West Lake Dam embankmemt.
5. Clearing and grubbing in the lake bottoms and all work areas and strip/stockpile 

topsoil at the West Lake Dam Embankment.
6. Begin dewatering efforts in A-Frame Pond.
7. Demo existing Lake 4 structures.
8. Build haul roads in lake bottoms to facilitate sediment removal and work.

Additional Notes
1. Weekly construction process meeting are occurring on Tuesdays to update 

County staff, project partners and design groups.
2. Weekly water quality testing occurred on Tuesday 10/8 at the dewatering 

terminal discharge outfall into St. Vrain Creek. 
3. Additionally, Kirkland and BCPOS staff are monitoring control measures at 

discharge outfall.
4. Project website for updates and information: 

https://www.bouldercounty.org/open-space/management/lake-4-west-lake-
a-frame-pond/

Looking southwest: Clearing and grubbing trees in the 
Lake 4 sediment area.

Looking west: Cleared trees in the Lake 4 sediment 
area.2


